
ID Task 
Mode

Task Name

0 WRDC Schedule
1 1. Compile projected 

water needs
2 1.1 Develop population 

forecasting 
methodologies

3 1.1.1 Prepare 
population forecasts

4 1.1.2 Develop 
population scenarios

5 1.1.3 Test the 
forecasts

6 1.1.4 Develop 
population 
projections

7 1.1.5 Prepare 
summary of findings

8 1.2 Develop water 
demand assumptions

9 WS&D mtg
10 WS&D mtg
11 WS&D mtg
12 WS&D mtg
13 1.2.1 Prepare 

municipal demand 
projections

14 Muni mtg
15 Muni mtg
16 Muni mtg
17 1.2.2 Prepare 

industrial demand 
projections

Pop

Pop

Pop

Pop

Pop

10/19

12/6

1/10

2/7

WS/D Muni

11/29

12/20

1/13

WS/D Ind
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18 Ind mtg
19 Ind mtg
20 Ind mtg
21 1.2.3 Prepare 

agricultural demand 
projections

22 Ag mtg
23 Ag mtg
24 Ag mtg
25 Ag mtg
26 1.2.4 Prepare 

summary of findings

27 1.3 Evaluate 
environmental 
considerations

28 1.3.1 Identify current 
environmental 
resources

29 1.3.2 Identify 
necessary supporting 
conditions

30 1.3.3 Prepare 
summary of findings

31 2. Quantify available 
water supplies

32 2.1 Use AZ Water Atlas
33 Supply Mtg
34 2.1.1 Develop 

approach to display 
county data

11/23

12/13

1/6

WS/D Ag

11/19

12/13

1/5

1/20

WS/D

Env

Env

Env

1/5

Supply
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35 2.2 Identify 
drought/climate change 
factors

36 2.3 Incorporate BRP 
findings

37 2.4 Prepare summary of
findings

38 3. Identify unmet demand

39 3.1 Compare forecasted
demand to baseline 
supply

40 3.1.1 Identify 
available supplies

41 3.1.2 Identify 
current/future gaps

42 3.1.3 Identify unmet 
demands

43 3.2 Prepare summary of
findings

44 4. Identify potential water
supplies

45 4.1 Identify strategies
46 4.2 Identify basins that 

may import water
47 4.3 Identify potential 

water outside regions
48 4.4 Prepare summary of

findings
49 5. Identify legal/technical 

issues
50 5.1 Identify issues 

accessing water within 
basins

Supply

Supply

Supply

Env,WS/D

Env,WS/D

Env,WS/D

Env,WS/D

WS/D

WS/D

WS/D

WS/D

WS/D
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51 5.2 Identify issues 
accessing water outside 
basins

52 5.3 Identify issues 
importing into region

53 5.4 Prepare summary of
findings

54 6. Identify finance 
mechanisms

55 6.1 Identify required 
infrastructure

56 6.2 Develop cost 
estimates

57 6.3 Identify financing 
mechanisms

58 6.4 Prepare summary of
findings

59 7. Develop 
recommendations 
regarding need

60 7.1 Evaluate 
recommendations 
regarding need for more
studies

61 7.2 Develop additional 
recommendations

62 7.3 Prepare final list of 
recommendations

63 8. Prepare Report of 
Findings

64 8.1 Evaluate findings 
and recommendations

65 8.2 Develop additional 
recommendations

66 8.3 Draft report

WS/D

WS/D

WS/D

Fin

Fin

Fin

Fin

Comm

Comm

Comm

Rep

Rep

Rep
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67 8.4 Incorporate 
comments and finalize

68 8.5 Submit report to 
Governor and 
legislature

Rep

Rep
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